COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 07/ 2013

ESTI MATE SUMVARY 17: 30: 36
CONTI D: C18658 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 18658- BI D COFRS REPORTI NG CATEGCRY: 0 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 173.0 DAYS TIME ALLON 2/10/2013 FI XED COVPLETI ON DATI
C470 I TS(Al aneda - Kipling) PERCENT TI ME: 79.72 ORI G TIME ALLOW 9/28/2012 FI XED COVPLETI ON DATI
PROJECT NO 1 TS4701- 123
C470 I TS(Al ameda - Kipling)
NAME OF ROAD: 470A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
STURCGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 12/ 28/ 2012 DATE TI ME STARTED 07/09/2012
12150 E. 112TH AVE. DATE LET 05/ 03/ 2012 DATE WORK' BEGAN
DATE AWARDED 05/ 16/ 2012 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 06/ 07/ 2012 DATE ACCEPTED
HENDERSON CO 80640 303-286- 8000 DATE NOTI CE TO PROCEED 07/ 09/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,138, 184. 60 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  1,963,963. 00 NON-PARTI Ol PATI NG 1, 268, 479. 15 192, 883. 18
PERCENT COWPLETE: 59. 33% TOTAL EARNI NGS 1, 268, 479. 15 192, 883. 18
FUNDS AVAI LABLE: $ 869, 705. 45 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 268, 479. 15 192, 883. 18
TOTAL CLAI MB: $ 0.00 RETAI NAGE -29,459.45 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 1, 239, 019. 70 192, 883. 18
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,239, 019. 70 192, 883. 18
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 192, 883. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18658- BI D ESTI MATE RUN 01/ 07/ 2013
PRQIECT: | TS4701- 123 ESTI MATE NO 0006 17: 30: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *Pot hol i ng 300. 000 108. 500
HOUR 4. 000 520. 00
130. 00000 112. 500 14, 625. 00
0010 203-01622 Sweeping (Wth Pickup Broom 100. 000 6. 000
HOUR 0. 000 0. 00
180. 00000 6. 000 1, 080. 00
0015 208- 00005 *Er osi on Log 1, 325. 000 1, 325. 000
LF 0. 000 0. 00
3. 00000 1, 325. 000 3,975. 00
0020 208-00034 *Gravel Bag 240. 000 240. 000
LF 0. 000 0. 00
5. 50000 240. 000 1, 320. 00
0025 208- 00045 *Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0030 208-00103 *Renoval and Disposal of Sedinent (Labor) 101. 000 101. 000
HOUR 0. 000 0. 00
47. 00000 101. 000 4,747.00
0035 208- 00205 Erosi on Control Supervisor 100. 000 40. 000
HOUR 0. 000 0. 00
125. 00000 40. 000 5, 000. 00
0040 212-00006 *Seedi ng (Native) 3. 000 0. 000
ACRE 3. 000 1, 500. 00
500. 00000 3. 000 1, 500. 00
0045 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 3. 000 3, 750. 00
1, 250. 00000 3. 000 3, 750. 00
0050 213-00004 *Mul ching (Wed Free Straw 3. 000 0. 000
ACRE 0. 000 0. 00
365. 00000 0. 000 0. 00
0055 213-00061 *Mul ch Tacki fier 600. 000 0. 000
LB 0. 000 0. 00

2.50000 0. 000 0.00



CONTI D: C18658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18658- Bl D ESTI MATE RUN 01/ 07/ 2013
PRQJECT: 1 TS4701- 123 ESTI MATE NO. 0006 17:30: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 503-00048 Drilled Caisson (48 Inch) 140. 000 112. 000
LF 0. 000 0. 00
350. 00000 112. 000 39, 200. 00
0065 604- 39050 *Manhol e (Traffic Managenment System) 36. 000 35. 000
EACH 0. 000 0. 00
3, 975. 00000 35. 000 139, 125. 00
0070 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 150. 000 150. 000
LF 0. 000 0. 00
21. 50000 150. 000 3,225.00
0075 606- 01340 *End Anchorage Type 3D 1. 000 1.000
EACH 0. 000 0. 00
1, 010. 00000 1. 000 1,010. 00
0080 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 310. 00000 1. 000 2,310. 00
0085 607-11580 Fence (Tenporary) 300. 000 270. 000
LF 0. 000 0. 00
7.00000 270. 000 1, 890. 00
0090 612- 00260 *Location Marker (Fiber Optic)(Domne) 90. 000 27.000
EACH 22.000 1, 210. 00
55. 00000 49. 000 2,695. 00
0095 613- 00206 *2 Inch Electrical Conduit (Bored) 38, 000. 000 33, 538. 000
LF 390. 000 2,340. 00
6. 00000 33, 928. 000 203, 568. 00
0100 613-01200 *2 Inch Electrical Conduit (Plastic) 107, 000. 000 96, 132. 000
LF 1, 042. 000 3,282.30
3. 15000 97, 174. 000 306, 098. 10
0105 613-07040 *Pul | Box (30"x48"x24") 47.000 34.000
EACH 10. 000 10, 500. 00
1, 050. 00000 44. 000 46, 200. 00
0110 613-50105 Lighting Control Center (Pedestal Only) 7. 000 4. 000
EACH 0. 000 0. 00
8, 850. 00000 4. 000 35, 400. 00



CONTI D C18658 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18658- Bl D ESTI MATE RUN 01/ 07/ 2013
PRQIECT: | TS4701- 123 ESTI MATE NO 0006 17:30: 36
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 614-72832 Conmuni cati ons Cabi net (Type 2) 8. 000 . 000
EACH . 000 0. 00
6, 000. 00000 . 000 0. 00
0120 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 3. 000 . 000
EACH . 000 0. 00
10, 850. 00000 . 000 0. 00
0125 614-80010 Travel Tinme |Indicator 7.000 . 000
EACH . 000 0. 00
10, 350. 00000 . 000 0. 00
0130 614-86006 Tel enetry (Master) 4.000 . 000
EACH . 000 0. 00
1, 630. 00000 . 000 0. 00
0135 614-86105 Tel enetry (Field) 13. 000 . 000
EACH . 000 0. 00
650. 00000 . 000 0. 00
0140 614-86748  Control ler (Type 2070) 2.000 . 000
EACH . 000 0. 00
4, 560. 00000 . 000 0. 00
0145 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 15, 860. 000 . 000
LF . 000 0. 00
2.25000 . 000 0. 00
0150 614-87020 Qptical Transceiver 8. 000 . 000
EACH . 000 0. 00
1, 250. 00000 . 000 0. 00
0155 614-87028 Vi deo Optical Transceiver 2.000 . 000
EACH . 000 0. 00
2,170. 00000 . 000 0. 00
0160 614-87320 Cosed Gircuit Television 9. 000 . 000
EACH . 000 0. 00
4,270. 00000 . 000 0. 00
0165 614-87325 Cosed Grcuit Television Pole 2.000 . 000
EACH . 000 0. 00
3, 675. 00000 . 000 0. 00



CONTI D C18658 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18658- Bl D ESTI MATE RUN 01/ 07/ 2013
PRQJECT: 1 TS4701- 123 ESTI MATE NO 0006 17:30: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 614-87340 Test and Support Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
0175 614-87364 Closed Crcuit Television Pole with Lowering Device 6. 000 0. 000
EACH 0. 000 0. 00
15, 600. 00000 0. 000 0. 00
0180 614-87366 Closed Crcuit Television Pole with Lowering Device 1. 000 0. 000
EACH 0. 000 0. 00
19, 250. 00000 0. 000 0. 00
0185 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 72, 000. 000 0. 000
LF 50, 000. 000 150, 000. 00
3. 00000 50, 000. 000 150, 000. 00
0190 614-87690 Et hernet Switch 13. 000 10. 000
EACH 0. 000 0. 00
6, 600. 00000 10. 000 66, 000. 00
0195 614-87700 Et hernet Router 1. 000 0. 000
EACH 0. 000 0. 00
88, 600. 00000 0. 000 0. 00
0200 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
92, 135. 00000 1. 000 92, 135. 00
0205 630- 00000 *Fl aggi ng 300. 000 121. 000
HOUR 0. 000 0. 00
21. 00000 121. 000 2,541.00
0210 630-00007 *Traffic Control |nspection 4. 000 0. 000
DAY 0. 000 0. 00
95. 00000 0. 000 0. 00
0215 630-00012 *Traffic Control Managenent 108. 000 95. 000
DAY 13. 000 5,915. 00
455. 00000 108. 000 49, 140. 00
0220 630-80342 *Construction Traffic Sign (Panel Size B) 45. 000 13. 500
EACH 0. 000 0. 00
79. 00000 13. 500 1, 066. 50



CONTI D C18658 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18658- Bl D ESTI MATE RUN 01/ 07/ 2013
PRQIECT: | TS4701- 123 ESTI MATE NO 0006 17:30: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 0. 000 0. 00
84. 00000 6. 000 504. 00
0230 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
920. 00000 1. 000 920. 00
0235 630- 80359 *Portabl e Message Sign Panel 20. 000 0. 000
DAY 0. 000 0. 00
55. 00000 0. 000 0. 00
0240 630-80380 *Traffic Cone 300. 000 122. 000
EACH 0. 000 0. 00
2. 00000 122. 000 244. 00
0245 630-85041  *Nbbile Attenuator 135. 000 114. 000
DAY 21.000 6, 300. 00
300. 00000 135. 000 40, 500. 00
0250 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70023 F/ A On- The-Job Trai nee 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70082 F/ A Furnish & Install Electrical Service 45, 000. 000 1, 970. 950
FA 7,290. 000 7,290. 00
1. 00000 9, 260. 950 9, 260. 95
0270 700-70230 F/ A Communi cati on Lines 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18658- Bl D ESTI MATE RUN 01/ 07/ 2013
PRQIECT: | TS4701- 123 ESTI MATE NO 0006 17: 30: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 700- 70505 F/ A Pl an Requirenents 30, 078. 350 29, 802. 470
FA 275. 880 275. 88
1. 00000 30, 078. 350 30, 078. 35
0300 614-86007 Serial to I P Converter 0. 000 0. 000
EACH 0. 000 0. 00
680. 99000 0. 000 0. 00
0305 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
632. 50000 2. 000 1, 265. 00
0310 412-03000 Conc Pvnt System Beaver run 8. 000 8. 000
SY 0. 000 0. 00
100. 00000 8. 000 800. 00
0320 900- 00014 Added Item (Lunp Sun)/ Material change in CCTV pol e 1. 150 1.150
LS 0. 000 0. 00
2, 875. 00000 1.150 3, 306. 25
CAT 0200 CURRENT AMI $ 2,138,184.60$% 192,883.18$ 1,268, 479. 15

PRQJIECT TOTAL CURRENT AMI $ 2,138,184.60$

192,883.18 % 1, 268, 479. 15



